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ESTIMATE RUN 06/19/2015

ESTIMATE SUMMARY 15:01:06

CONTID: C19008         ESTIMATE NO: 0016 PROG 2005

PCN: 19008-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VARIOUS LOCATIONS, CDOT REGION PERCENT TIME:

PROJECT NO: STMR200-183                   

VARIOUS LOCATIONS, CDOT REGION

NAME OF ROAD: 025A

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

T-P ENTERPRISES INC. PAY PERIOD ENDING 06/17/2015 DATE TIME STARTED 02/01/2013

5055 E. 39th Ave. DATE LET 11/08/2012 DATE WORK BEGAN 02/01/2013

 DATE AWARDED 11/16/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/06/2012 DATE ACCEPTED

Denver CO 80207     303-377-1215 DATE NOTICE TO PROCEED 02/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 497,360.79 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 396,005.25 NON-PARTICIPATING 10,488.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -314.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.26

CALENDAR DAYS

CALENDAR DAYS

34.69%

324,821.21

10,488.50

10,488.50

10,173.84

$

$

$

$

0.00

172,539.58

172,539.58

0.00

172,539.58

-5,176.19

0.00

167,363.39

0.00

AMOUNT DUE 167,363.39 10,173.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,173.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.0 TIME ALLOW: 1430

ORIG TIME ALLOW: 769
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PCN: 19008-BID    ESTIMATE RUN 06/19/2015

PROJECT: STMR200-183                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Erosion Mat 111.000

0.000

202-00013  
 

111.00111.000

0.00

111.000

SY  

1.00000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

100.000

SY  

58.00000

0015 Removal Of Silt Fence 208.000

0.000

202-01010  
 

83.20208.000

0.00

208.000

LF  

0.40000

0020 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,000.000

CY  

10.25000

0025 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,000.000

CY  

13.75000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

45.000

HOUR

180.00000

0035 Backhoe 22.000

0.000

203-01510  
 

3,520.0022.000

0.00

45.000

HOUR

160.00000

0040 Dozing 80.000

0.000

203-01550  
 

10,400.0080.000

0.00

80.000

HOUR

130.00000

0045 Truck (Dump) 20.000

0.000

203-01582  
 

1,600.0020.000

0.00

45.000

HOUR

80.00000

0050 Front End Loader (Rubber Tire) 136.000

0.000

203-01590  
 

19,040.00136.000

0.00

136.000

HOUR

140.00000

0055 Combination Loader 68.000

0.000

203-01594  
 

5,848.0068.000

0.00

82.000

HOUR

86.00000
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PCN: 19008-BID    ESTIMATE RUN 06/19/2015

PROJECT: STMR200-183                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

15.000

HOUR

145.00000

0065 Topsoil 424.000

0.000

207-00205  
 

5,724.00424.000

0.00

1,340.000

CY  

13.50000

0070 Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

500.000

LF  

8.40000

0075 Erosion Log (12 Inch) 340.000

0.000

208-00002  
 

1,088.00340.000

0.00

390.000

LF  

3.20000

0080 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

500.000

LF  

7.80000

0085 Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

175.000

LF  

2.95000

0090 Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

175.000

LF  

5.80000

0095 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

10.000

EACH

20.00000

0100 Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

40.000

EACH

6.00000

0105 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,000.000

LF  

1.10000

0110 Gravel Bag 188.000

0.000

208-00034  
 

1,090.40188.000

0.00

358.000

LF  

5.80000
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PCN: 19008-BID    ESTIMATE RUN 06/19/2015

PROJECT: STMR200-183                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Check Dam 2.000

0.000

208-00040  
 

770.002.000

0.00

4.000

EACH

385.00000

0120 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

750.00000

0125 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

5.000

EACH

75.00000

0130 Rigid Inlet Protection Device 0.000

0.000

208-00055  
 

0.000.000

0.00

3.000

EACH

185.00000

0135 Temporary Slope Drain 330.000

0.000

208-00060  
 

4,950.00330.000

0.00

330.000

LF  

15.00000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,320.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

135.000

HOUR

78.00000

0150 *Removal of Trash 16.000

0.000

208-00107  
 

672.0016.000

0.00

75.000

HOUR

42.00000

0151 Erosion Control Supervisor I-25 Ilex ECS 250.000

0.000

208-00205  
 

12,500.00250.000

0.00

250.000

HOUR

50.00000

0155 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

200.000

LF  

2.80000

0160 Seeding (Native) 8.613

0.000

212-00006  
 

4,013.668.613

0.00

115.000

ACRE

466.00000
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PCN: 19008-BID    ESTIMATE RUN 06/19/2015

PROJECT: STMR200-183                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Soil Conditioning 8.320

0.000

212-00032  
 

20,267.528.320

0.00

40.000

ACRE

2,436.00000

0170 Mulching (Weed Free Straw) 5.780

0.000

213-00004  
 

2,196.405.780

0.00

40.000

ACRE

380.00000

0175 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.500

ACRE

8,520.00000

0180 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.000

ACRE

3,250.00000

0185 Mulch Tackifier 306.000

0.000

213-00061  
 

495.72306.000

0.00

8,000.000

LB  

1.62000

0190 Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

2.500

ACRE

620.00000

0195 Soil Retention Blanket (Straw-Coconut) 12,514.000

0.000

216-00201  
 

22,024.6412,514.000

0.00

13,010.000

SY  

1.76000

0200 Turf Reinforcement Mat (Class 1) 1,137.000

0.000

216-00301  
 

5,639.521,137.000

0.00

2,229.000

SY  

4.96000

0205 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

19,500.000

SY  

0.02400

0210 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

500.000

SY  

1.78000

0215 Geotextile (Drainage) (Class 1) 259.000

0.000

420-00112  
 

461.02259.000

0.00

4,500.000

SY  

1.78000
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PCN: 19008-BID    ESTIMATE RUN 06/19/2015

PROJECT: STMR200-183                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Riprap (6 Inch) 28.000

0.000

506-00206  
 

2,100.0028.000

0.00

115.000

CY  

75.00000

0225 Riprap (12 Inch) 180.000

0.000

506-00212  
 

10,800.00180.000

0.00

250.000

CY  

60.00000

0230 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

20.000

HOUR

150.00000

0235 *Flagging 59.500

0.000

630-00000  
 

1,547.0059.500

0.00

100.000

HOUR

26.00000

0240 *Traffic Control Management 10.000

1.000

630-00012  
 

5,720.0011.000

520.00

12.000

DAY 

520.00000

0245 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

260.005.000

0.00

10.000

EACH

52.00000

0250 *Construction Traffic Sign (Panel Size B) 37.500

1.500

630-80342  
 

2,535.0039.000

97.50

79.000

EACH

65.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

58.00000

0260 *Traffic Cone 84.000

15.000

630-80380  
 

1,089.0099.000

165.00

198.000

EACH

11.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 19008-BID    ESTIMATE RUN 06/19/2015

PROJECT: STMR200-183                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Mobilization 16,287.500

0.000

700-70015  
 

16,287.5016,287.500

0.00

16,288.500

F A 

1.00000

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0285 *Hwy Design & Const 0.000

0.920

631-00100  
 

9,706.000.920

9,706.00

0.920

L S 

10,550.00000

CAT 172,539.5810,488.50497,360.79CURRENT AMT0200 $ $ $

$ 172,539.5810,488.50$497,360.79$CURRENT AMTPROJECT TOTAL


